COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2017

ESTI MATE SUMVARY 13:11: 55
CONTI D C19470 ESTI MATE NO 0023 PROG SPEC YR 2005
PCN: 19470-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 807.0 DAYS TIVE ALLOW 4/13/2017 FI XED COMPLETI ON DATI
SH 13 YAVPA R VER C- 06- D REPAI PERCENT TIME:  107. 46 ORI G TIME ALLON 11/18/201 FI XED COMPLETI ON DAT!
PRQJECT NO STA0131- 063
SH 13 YAVPA R VER C- 06- D REPAI
NAVE OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
NEW DESI GN' CONSTRUCTI CN' COVPANY PAY PER OD ENDI NG 11/ 28/ 2017 DATE TI ME STARTED 03/ 25/ 2015
2350 E. 70TH AVE. DATE LET 02/ 19/ 2015 DATE WORK BEGAN 03/ 25/ 2015
P.Q BOX 358 DATE AWARDED 03/ 04/ 2015 DATE TI ME STOPPED 06/ 08/ 2017
DATE CONTRACT EXECUTED 03/ 25/ 2015 DATE ACCEPTED 06/ 08/ 2017
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 2,904, 211. 85 PARTI Ol PATI NG $ 2,904, 211. 86 $ 90, 806. 81
AWARD PRQIECT AMT: $ 2,082, 231.99 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 2,904, 211. 86 90, 806. 81
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,904, 211. 86 90, 806. 81
TOTAL CLAI MB: $ 0.00 RETAI NAGE -44,733. 48 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,859, 478. 38 90, 806. 81
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 2,859, 478. 38 90, 806. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 90, 806. 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19470

PCN: 19470-BI D

PRQJECT: STA0131- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00027

*Renoval of Riprap

0015 202-00090

*Renoval of Delineator

0020 202-00220

*Renoval of Asphalt Mat

0025 202-00250

*Renoval of Pavenent Marking

0030 202-01000

*Renoval of Fence

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01300

*Renoval of End Anchor age

0045 203-00060

0050 203-01510

*Backhoe

0055 203-01550 *Dozi ng

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
48, 000. 00000
114. 000
SY
18. 50000
2.000
EACH
12. 50000
1, 493. 000
SY
6. 90000
5, 087. 000
SF
4.10000
414. 000
LF
4. 90000
137. 000
LF
9. 00000
2.000
EACH
305. 50000
2,845. 000
CcY
49. 00000
3. 000
HOUR
124. 70000
0. 000
HOUR

249. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

114. 000
0. 000
114.000

2.000
0. 000
2.000

1, 493. 000
0. 000
1, 493. 000

5, 087. 000
0. 000
5, 087. 000

414. 000
0. 000
414. 000

137. 000
0. 000
137. 000

2.000
0. 000
2.000

2,845. 000
0. 000
2,845. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 28/ 2017

13:11: 55
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
48, 000. 00
0. 00
2,109. 00
0. 00
25.00
0. 00
10, 301. 70
0. 00
20, 856. 70
0. 00
2,028. 60
0. 00
1, 233. 00
0. 00
611. 00
0. 00
139, 405. 00
0. 00
374. 10
0. 00
0. 00



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19470-BI D ESTI MATE RUN 11/28/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01565 *Hydraul i c Excavat or 2.000 2.000
HOUR 0. 000 0. 00
218. 20000 2.000 436. 40
0065 203- 01590 *Front End Loader (Rubber Tire) 3. 000 3. 000
HOUR 0. 000 0. 00
180. 80000 3. 000 542. 40
0070 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
218. 20000 0. 000 0.00
0075 203-02330 *Labor er 36. 000 36. 000
HOUR 0. 000 0. 00
43. 60000 36. 000 1, 569. 60
0080 207-00205 *Topsoi | 229. 200 229. 200
(e 0. 000 0. 00
47. 40000 229. 200 10, 864. 08
0085 207-00305 *Wet | and Topsoi | 75. 000 75. 000
(% 0. 000 0. 00
10. 00000 75. 000 750. 00
0090 207-00310 *St ockpi |l e Wetl and Topsoi | 75. 000 75. 000
(% 0. 000 0. 00
12. 50000 75. 000 937. 50
0095 208- 00002 *Erosion Log (12 Inch) 1, 863. 000 1, 863. 000
LF 0. 000 0. 00
4. 50000 1, 863. 000 8, 383. 50
0100 208- 00035 *Aggr egat e Bag 39. 000 39. 000
LF 0. 000 0. 00
7.90000 39. 000 308. 10
0105 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,912. 30000 1. 000 2,912. 30
0110 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3, 176. 90000 2.000 6, 353. 80



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19470-BI D ESTI MATE RUN 11/ 28/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO. 0023 13:11: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 *Renoval and Di sposal of Sedinment (Labor) 3. 000 3. 000
HOUR 0. 000 0. 00
98. 80000 3.000 296. 40
0120 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 4.000 2.000
HOUR 2.000 311. 80
155. 90000 4. 000 623. 60
0125 208-00206 *Erosion Control Supervisor 354. 000 354. 000
DAY 0. 000 0. 00
210. 10000 354. 000 74,375. 40
0130 212-00006 *Seedi ng (Native) 0. 620 0. 620
ACRE 0. 000 0. 00
1, 814. 10000 0.620 1,124.74
0135 212-00028 *Seedi ng (et ands) 0.140 0.140
ACRE 0. 000 0. 00
1, 851. 50000 0. 140 259.21
0140 212-00032 *Soi | Condi tioni ng 0.140 0.140
ACRE 0. 000 0. 00
7,811. 00000 0. 140 1,093.54
0145 213-00003 *Mil ching (Wed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
12, 655. 10000 0. 000 0.00
0150 213-00004 *Mil ching (Weed Free Straw) 0. 540 0. 540
ACRE 0. 000 0. 00
3, 247. 90000 0. 540 1,753.87
0155 213-00061 *Mil ch Tacki fier 44.000 44.000
LB 0. 000 0. 00
209. 50000 44. 000 9, 218. 00
0160 214- 00240 *Deci duous Tree (4 Inch Caliper) 2.000 2.000
EACH 0. 000 0. 00
1, 421. 40000 2.000 2,842.80
0165 214-01015 *W Il ow Cuttings 650. 000 650. 000
EACH 0. 000 0. 00
7.60000 650. 000 4, 940. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19470-BI D ESTI MATE RUN 11/ 28/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 766. 000 766. 000
d ass
SY 0. 000 0. 00
3. 80000 766. 000 2,910. 80
0175 240-00000 *Wldlife Biologist 19. 000 19. 000
HOUR 0. 000 0. 00
285. 90000 19. 000 5,432.10
0180 240-00010 *Renoval of Nests 78. 000 78. 000
HOUR 0. 000 0.00
138. 60000 78. 000 10, 810. 80
0185 240- 00020 *Netting 3, 888. 000 3, 888. 000
SY 0. 000 0. 00
4. 90000 3, 888. 000 19, 051. 20
0190 304- 06000 *Aggregat e Base Course (C ass 6) 183. 000 183. 000
TON 0. 000 0. 00
73. 60000 183. 000 13, 468. 80
0191 900- 00006 Added Item (Dol lar)/ Price Reduction - Aggregate Base -1,783.510 -1,783.510
Course (dass 6)
DOL 0. 000 0.00
1. 00000 -1,783.510 -1,783.51
0195 403-34701 *Hot M x Asphalt (G ading SX) (75) 208. 810 208. 810
TON 0. 000 0.00
114. 70000 208. 810 23, 950. 51
0200 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 12. 360 12. 360
TON 0. 000 0. 00
685. 70000 12. 360 8,475. 25
0205 411-10255 *Emul sified Asphalt (Sl ow Setting) 75. 000 75. 000
GAL 0. 000 0.00
3. 10000 75. 000 232.50
0210 420-00103 *Ceotextile (Erosion Control) (Oass 2) 971. 000 971. 000
SY 0. 000 0. 00
4. 60000 971. 000 4, 466. 60
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 388. 000 388. 000
LF 0. 000 0. 00

25. 90000 388. 000 10, 049. 20



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19470-BI D ESTI MATE RUN
PRQJECT: STA0131- 063 ESTI MATE NO 0023
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 MATERI AL ALLOMNCE Cuardrail Type 3 0. 000
LF 0. 000 0. 00
10. 01425 0. 000 0. 00
0220 606-01370 *Transition Type 3G 4.000 4. 000
EACH 0. 000 0. 00
1, 496. 20000 4. 000 5,984. 80
0220 MATERI AL ALLOMANCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
711. 40000 0. 000 0. 00
0225 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
2,032. 30000 4. 000 8, 129. 20
0225 MATERI AL ALLOMNCE End Anchor 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0230 607-00005 *End Post 8. 000 8. 000
EACH 0. 000 0. 00
268. 10000 8. 000 2,144.80
0235 607-00010 *Corner and Line Brace Post 6. 000 6. 000
EACH 0. 000 0. 00
349. 10000 6. 000 2,094. 60
0240 607-11300 *Fence Conbi nation Wre Wth Treated Woden Posts 693. 000 693. 000
LF 0. 000 0. 00
9. 50000 693. 000 6, 583. 50
0245 607- 11525 *Fence (Plastic) 150. 000 150. 000
LF 0. 000 0. 00
6. 80000 150. 000 1, 020. 00
0250 607-56001 *Fence (Aninal Protection) 20. 000 20. 000
LF 0. 000 0. 00
61. 10000 20. 000 1,222. 00
0255 607-60116 *16 Foot CGate 2. 000 2.000
EACH 0. 000 0. 00

317. 90000 2.000 635. 80



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19470-BI D ESTI MATE RUN 11/ 28/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0260 612-00001  *Delineator (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
27.40000 6. 000 164. 40
0265 612-00003 *Del i neator (Type II1) 6. 000 6. 000
EACH 0. 000 0. 00
27.40000 6. 000 164. 40
0270 625- 00000 *Construction Surveying 1. 000 0. 580
LS 0. 420 6,283.91
14, 961. 70000 1. 000 14, 961. 70
0271 625- 00000 Const Surveyi ng Yanpa Ri verbed Topo 1. 000 1. 000
LS 0. 000 0. 00
600. 00000 1. 000 600. 00
0275 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
275, 000. 00000 1. 000 275, 000. 00
0280 626- 01000 *Public Information Services 1. 000 1.000
LS 0. 000 0. 00
18, 702. 10000 1. 000 18, 702. 10
0285 627-00005 *Epoxy Pavenent Mar ki ng 16. 000 16. 000
GAL 0. 000 0. 00
155. 90000 16. 000 2,494. 40
0290 627-00011 *Pavenent Marking Paint (Waterborne) 53. 000 53. 000
GAL 0. 000 0. 00
93. 50000 53. 000 4, 955. 50
0295 630-00000  *Fl aggi ng 1, 206. 000 1, 178. 000
HOUR 28. 000 616. 00
22. 00000 1, 206. 000 26, 532. 00
0300 630- 00007 *Traffic Control Inspection 325. 000 277.000
DAY 48. 000 20, 947. 20
436. 40000 325. 000 141, 830. 00
0305 630-00012 *Traffic Control Managenent 229. 000 227.000
DAY 2.000 1, 100. 00
550. 00000 229. 000 125, 950. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19470-BI D ESTI MATE RUN 11/ 28/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 11. 000
EACH 0. 000 0. 00
124. 70000 11. 000 1,371.70
0315 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 33. 000
EACH 0. 000 0. 00
37.40000 33. 000 1,234. 20
0320 630-80342 *Construction Traffic Sign (Panel Size B) 29. 000 29. 000
EACH 0. 000 0. 00
37.40000 29. 000 1, 084. 60
0321 900- 00006 Added Item (Dol lar)/ River Channel Signs 1, 031. 240 0. 000
DOL 1, 031. 240 1,031. 24
1. 00000 1, 031. 240 1,031. 24
0325 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3,117. 00000 2.000 6, 234. 00
0330 630- 80360 *Drum Channel i zi ng Devi ce 32. 000 32.000
EACH 0. 000 0. 00
74.80000 32. 000 2,393. 60
0335 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 7.000
EACH 0. 000 0. 00
74.80000 7.000 523. 60
0340 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 22. 000 22.000
EACH 0. 000 0. 00
74.80000 22.000 1, 645. 60
0345 630-80367 *Portable Traffic Speed Monitor 2.000 2.000
EACH 0. 000 0. 00
1, 870. 20000 2.000 3, 740. 40
0350 630-80370 Concrete Barrier (Tenporary) 680. 000 680. 000
LF 0. 000 0. 00
61. 60000 680. 000 41, 888. 00
0355 630- 80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
1. 20000 50. 000 60. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19470-BI D ESTI MATE RUN 11/ 28/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 2. 000
(Tenporary)
EACH 0. 000 0. 00
3,491. 10000 2.000 6, 982. 20
0365 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
12. 50000 0. 000 0. 00
0370 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0375 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 1, 350. 000 1, 350. 000
F A 0. 000 0. 00
1. 00000 1, 350. 000 1, 350. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 795. 200 1, 795. 200
F A 0. 000 0. 00
1. 00000 1, 795. 200 1, 795. 20
0395 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0396 700-70021 F/ A On- The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00
2.00000 640. 000 1, 280. 00
CAT 0200 CURRENT AMI  $ 1,190,377.13 % 30,290.15$% 1,190, 377.13
CAT NOO300 STR G- 06-D
0400 202- 00240 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 799. 000 1, 799. 000
SY 0. 000 0. 00
8. 90000 1, 799. 000 16, 011. 10



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19470-BI D ESTI MATE RUN 11/ 28/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STR C-06-D
0405 202-00425 Renoval of Bridge Railing 816. 000 816. 000
LF 0. 000 0. 00
12. 60000 816. 000 10, 281. 60
0410 202- 00453 Renoval of Portions of Present Structure (O ass 2) 613. 000 613. 000
SY 0. 000 0. 00
168. 20000 613. 000 103, 106. 60
0415 202- 00460 Renoval of Portions of Present Structure (O ass 3) 196. 000 196. 000
SY 0. 000 0. 00
294. 30000 196. 000 57, 682. 80
0420 202-00495  *Renpval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0425 202- 00504 Renoval of Expansion Device 108. 000 108. 000
LF 0. 000 0. 00
86. 10000 108. 000 9, 298. 80
0430 208-00400 *Water Control 1. 000 1. 000
LS 0. 000 0. 00
300, 000. 00000 1. 000 300, 000. 00
0431 900- 00006 Added Item (Dol lar)/ Water and Silt Control - 9, 143. 940 0. 000
Dewat eri ng Bags and Frack Tank
DOL 9, 143. 940 9, 143.94
1. 00000 9, 143. 940 9, 143. 94
0435 211-00100 Drilling Hol e 3,178. 000 3, 178. 000
LF 0. 000 0. 00
19. 30000 3,178. 000 61, 335. 40
0440 403-34701 *Hot Mx Asphalt (G ading SX) (75) 297. 000 297. 000
TON 0. 000 0. 00
114. 70000 297. 000 34, 065. 90
0445 411- 03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 17. 580 17. 580
TON 0. 000 0. 00
685. 70000 17.580 12, 054. 61
0450 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 10000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19470-BI D ESTI MATE RUN 11/ 28/ 2017
PRQIECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR C-06-D

0455 420- 00102 *Geotextile (Erosion Control) (Class 1) 3,093. 000 3, 093. 000
SY 0. 000 0. 00
3. 60000 3, 093. 000 11, 134. 80
0460 503-00066 *Drilled Caisson (66 Inch) 227.000 227.000
LF 0. 000 0. 00
698. 50000 227.000 158, 559. 50
0461 900- 00006 Added Item (Dol lar)/ Sonic Echo Testing and 3, 200. 000 3, 200. 000
Adni ni strative Costs
DOL 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0462 900- 00006 Added Item (Dollar)/ Pull Strength Test at Caisson 4E 6, 720. 300 0. 000
Lower Portion
DOL 6, 720. 300 6, 720. 30
1. 00000 6, 720. 300 6, 720. 30
0465 506- 00209 *Riprap (9 Inch) 221. 000 221. 000
CY 0. 000 0. 00
149. 60000 221. 000 33, 061. 60
0470 506- 00409 *Soil Riprap (9 Inch) 1, 187. 000 1, 187. 000
CY 0. 000 0. 00
99. 70000 1, 187. 000 118, 343.90
0475 506-00418 *Soil Riprap (18 Inch) 182. 000 182. 000
CY 0. 000 0. 00
93. 50000 182. 000 17,017. 00
0480 509- 00000 Structural Steel 53. 000 53. 000
LB 0. 000 0. 00
12. 50000 53. 000 662. 50
0485 509- 00001 Structural Steel (Galvanized) 799. 000 799. 000
LB 0. 000 0. 00
3. 70000 799. 000 2,956. 30
0490 515-00120 *Wat er proof i ng (Menbr ane) 1, 799. 000 1, 799. 000
SY 0. 000 0. 00
20. 60000 1, 799. 000 37, 059. 40
0495 518-01004 Bri dge Expansion Device (0-4 Inch) 108. 000 108. 000
LF 0. 000 0. 00

184. 70000 108. 000 19, 947. 60



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19470-BI D ESTI MATE RUN 11/ 28/ 2017
PRQIECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR C-06-D

0500 518-03000 Sawi ng and Seal i ng Bridge Joint 108. 000 108. 000
LF 0. 000 0. 00
39. 00000 108. 000 4,212.00
0505 601- 03040 *Concrete O ass D (Bridge) 624. 000 573. 500
cY 50. 500 22,725.00
450. 00000 624. 000 280, 800. 00
0506 900- 00006 Added Item (Dol lar)/ Price Reduction -5, 488. 350 -5, 488. 350
DOL 0. 000 0. 00
1. 00000 -5, 488. 350 -5,488. 35
0510 601- 03540 Concrete Cass DT (Deck Toppi ng) 39. 800 39. 800
CcY 0. 000 0. 00
970. 40000 39. 800 38, 621. 92
0515 601- 40300 *Structural Concrete Coating 699. 000 0. 000
SY 699. 000 34, 111. 20
48. 80000 699. 000 34, 111. 20
0516 700- 70034 F/ A Substitute Structural Concrete Coating 0. 000 12,183.780
FA -12,183. 780 -12,183.78
1. 00000 0. 000 0. 00
0520 602-00020 *Rei nforcing Steel (Epoxy Coated) 124, 870. 000 124, 870. 000
LB 0. 000 0. 00
1. 40000 124, 870. 000 174, 818. 00
0525 606-11010 Bridge Rail Type 10R 816. 000 816. 000
LF 0. 000 0. 00
119. 80000 816. 000 97, 756. 80

CAT 0300 CURRENT AMI $ 1,766,475.22$ 60,516.66 $ 1,766, 475. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0530 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 923. 40000 1. 000 29, 923. 40
0535 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22,442.50000 1. 000 22,442.50



CONTI D €19470 COLORADO DEPARTMENT OF TRANSPCRTATI ON Page 13
PON: 19470- BI D ESTI MATE RUN 11/ 28/ 2017
PRQJECT: STA0131- 063 ESTI MATE NO 0023 13:11: 55
CURRENT PREV QTY/ ANMOUNT
REF ITEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD400  CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0540 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 493. 60000 1. 000 2, 493. 60
0545 620-00045  Liqui dated Danages -43.000 -43.000
DAY 0. 000 0. 00
2,'500. 00000 -43.000 -107, 500. 00

CAT 0400 CURRENT AMI  $ -52,640.50 $

0.00$ -52, 640. 50

PRQJIECT TOTAL CURRENT AMI $ 2,904,211.85$

90, 806.81 % 2,904, 211. 85



